

LWETB Plans for Capital Expenditure: progress as at 15/10/19

Location	Works	Current Position
Ardcoil Phádraig Granard	Window replacement	Works ongoing.
Athlone Training Centre	Extension of workshop building	Consultant and Architects appointed
Athlone Training Centre	Installation of Pre-fabricated storage	Consultant appointed
Athlone Training Centre	Installation of Lift and New Entrance at ATC	In retention period
Ballymahon Vocational School	Roof at Gym	In retention period
Ballymahon Vocational School	Emergency Works - Sewerage	In retention period
Castlepollard Community College	2/3 storey extension including classrooms and hall.	Design Team to be appointed
Columba College Killucan	New classrooms	Design Team appointed
Columba College Killucan	Tennis Courts	Consultant and contractor appointed
Lanesboro Community College	New classrooms and accommodation, furniture and equipment	Works nearing completion
Longford Further Education Centre	Preparation of Technical Reports for proposed building renovations	Architects appointed
Mullingar Community College	Emergency Works - partial replacement of roof	In defects liability period
Mullingar FET Centre	Preparation of Technical Reports for proposed building renovations	Architects appointed
Templemichael College	Autism Support Room	Builders appointed