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LWETB Schools 

 

 

 

DIRECTOR OF OSD BUILDINGS REPORT 
 
 
 
 

School Project Status 
 
 
 
 
 
 

 
Ardscoil 
Phádraig 

Additional Accommodation  
 

Preliminary surveys complete  

 
Prelim 

 
Pre- 

Stage 1 

 
Stage 1 

 
Stage 
2a 

 
Stage 
2b 

 
Stage 
3 

 
Stage 
4 

 
Stage 
5 

 

 

Temporary Accommodation 
Purchase of two prefabs (49m2 each) 

Site Surveys complete.  
 

Prelim Stage 1 
Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 

4 

Stage 

5 

 

 

 

 
Summer Works Scheme 
Mechanical Works - Gym Heating 

Preliminary stage.  

Prelim 
Stage 

1&2a 

Stage 

2b 

Stage 

3 

Stage 

4 

Stage 

5 

 

 
 

 

Ventilation Report Technical report complete.  

 

 
 

 
 
 
 

Ballymahon 
Vocational 

School 

Permanent Accommodation  
 

Preliminary site surveys underway  

 

Prelim 

 

Stage 1 

 
Stage 
2a 

 
Stage 
2b 

 
Stage 
3 

 

Stage 4 

 
Stage 
5 

 

 
 

Summer Works Scheme 
Toilet Facilities 

Planning Permission application submitted. 
Tender to appoint contractor  

Prelim Stage 1 
Stage 

2a 

Stage 

2b 

Stage 

3 
Stage 4 

Stage 

5 

 

 

 

Ventilation Report Technical report complete.  
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Revised tender report submitted to DE. 

 
Prelim 

Stage 

1 

Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 

4 

Stage 

5 

  

 Additional Accommodation 
120m2 (2) General Classrooms 

         

 

Emergency Works Scheme 
Roof Leak 

 
Project commenced. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 3 
Stage 
4 

Stage 
5 

   

 
Castlepollard 
Community 

College 

Emergency Works Scheme 
Fire Safety 

Project approved. Preparing tender. 
Prelim 

Stage 
1&2a 

Stage 
2b 

Stage 3 Stage 4 Stage 5 
  

        

Additional Accommodation 
2/3-storey extension  
 

          

 

NDFA managing project.  

Prelim 
Pre- 

Stage 
1 

Stage 1 
Stage 
2a 

Stage 
2b 

Stage 
3 

Stage 
4 

 Stage 
5 

 

 
Ventilation Report 

 
Technical report complete.  
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Columba 
College 
Killucan 

Additional Accommodation 
Classrooms  
 

Stage 1 report expected May 2022. 

 
 

Prelim 

 

Pre- 
Stage 1 

 

Stage 
1 

 

Stage 
2a 

 

Stage 
2b 

 

Stage 
3 

 

Stage 
4 

 

Stage 
5 

 
 

 

Emergency Works Scheme  

Roof Works 

Tender planning process underway. 
Prelim 

Stage 
1&2a 

Stage 
2b 

Stage 3 
Stage 
4 

Stage 
5 

 

 
 

 

Summer Works Scheme 
 Roof Works 

 
Tender planning process underway. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 3 
Stage 
4 

Stage 
5 

 

 
 

 

Ventilation Report Technical report complete. 

 

 
 

 
 
 
 
 
 
 
 

Lanesboro 
Community 

College 

Additional Accommodation 
Application being prepared for submission to the 
Department of Education. 

Prelim Stage 1 Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 4 Stage 

5 

 

 

 

Emergency Works Scheme  
Fire Safety 

New consultant has been appointed. 

Prelim Stage 1 Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 4 Stage 

5 

 

 
 

 

Summer Works Scheme  
Fencing 

Project nearing completion.  

Prelim Stage 
1&2a 

Stage 
2b 

Stage 3 Stage 
4 

Stage 5  

 

Summer Works Scheme  
Boiler Replacement 

Tender planning process underway. 

Prelim Stage 1 Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 4 Stage 

5 

 

 

 

Additional Accommodation 
Classrooms 

Kick-off meeting at the school on 18th February. 

Prelim Stage 

1&2a 

Stage 

2b 

Stage 3 Stage 

4 

Stage 5  
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Ventilation Report Technical report complete.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Mullingar 
Community 

College 

 
Modular Accommodation 

Preparing tender. 
Prelim Stage 1 

Stage 

2a 

Stage 

2b 

Stage 

3 

Stage 

4 

Stage 

5 

 

 

 
Emergency Works Scheme Fire 
Safety 

 
Project underway. Contractor on site. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 
 

Emergency Works Scheme 
Water Tank 

Project in retention period.  

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 

 
 

Emergency Works Scheme 
Accessibility upgrade 

 
Application submitted to DE. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 

 

Emergency Works Scheme 
Toilets and Sewerage Works 

Contractor due on site during the summer break. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 

  

 
Emergency Works Scheme 
Oil Tank 

Emergency works application to be submitted to 
DE. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 
 

Summer Works Scheme 
Windows Replacement 

Tender planning process underway. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 
3 

Stage 
4 

Stage 
5 

 

 
 

Ventilation Report Technical report complete.  

 

 
 

Templemichael 
College 

Additional Accommodation 
2 Classroom SEN base 

The DoE approved the project to proceed to 
Stage 2B.  

Prelim Stage 1 
Stage 

2a 

Stage 

2b 

Stage 

3 
Stage 4 Stage 5 
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Emergency Works Scheme 
Roof Works 

Application rejected by DE. LWETB appealing 
decision. 

Prelim 
Stage 
1&2a 

Stage 
2b 

Stage 3 
Stage 
4 

Stage 5 
 

 

 

Summer Works Scheme 
Gym Roof Works 

Application under the Summer Works Scheme 
approved. 

Prelim Stage 1 
Stage 

2a 

Stage 

2b 

Stage 

3 
Stage 4 Stage 5 

 

 

 

 

Ventilation Report 
Technical report under preparation by the 
appointed consultant. 
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Small Works 
Improvement Works Support 

LWETB FET Capital Projects  
 

Prelim 
Stage 
1&2a 

 

Stage 

2b 

 

Stage 

3 

 

Stage 

4 

 

Stage 

5 

 
Athlone 
Training 
Centre 

 
 
 
 

 
Longford FET 

 
 
 

Kilbeggan 
Youthreach 

 
Belvedere 
House 

 

FET Mullingar 

Services Yard 

Small Works 
Electric Vehicle Chargers 

 
Small Works 
Car Park Lift Pit 

Small Works 
Longford FET Campus Utility 
Works 

Small Works 
Digital Hub Longford 
Accommodation 

Small Works 
Renovation Works to Mezzanine 

Small Works 
Horticulture Building Prefab 
Accommodation 

Small Works 
Upgrade of Mixed-Use Building 

Survey works complete. Design in progress 

Civil work substantially complete 

 
In progress, enabling works commenced 

 
 

Survey works complete, design ongoing 

 
 

Planning permission submitted 

 
 

Design work ongoing 

 
 

Design completed, procurement in progress 

 
 

Design substantially completed 

 
Prelim 

Stage 

1&2a 
 
 

Prelim 
Stage 
1&2a 

 
 

Prelim 
Stage 
1&2a 

 
 

Prelim 
Stage 
1&2a 

 
 

Prelim 
Stage 
1&2a 

 
 

Prelim 
Stage 
1&2a 

 
 

Prelim 
Stage 

1&2a 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
2b 

 
Stage 
3 

 
Stage 
3 

 
Stage 
3 

 
Stage 
3 

 
Stage 
3 

 
Stage 
3 

 
Stage 
3 

 
Stage 
4 

 
Stage 
4 

 
Stage 
4 

 
Stage 
4 

 
Stage 
4 

 
Stage 
4 

 
Stage 
4 

 
Stage 
5 

 
Stage 
5 

 
Stage 
5 

 
Stage 
5 

 
Stage 
5 

 
Stage 
5 

 
Stage 
5 

 

 

LWETB Assisting National Schools 
 
Gaelscoil 
Longfoirt 

 
New Build  
12 Classroom Primary School 

Stage 1 addendum submitted to DE  
 

Prelim 
Stage 
1 

Stage 
2a 

Stage 
2b 

 
Stage 3 

Stage 
4 

Stage 
5 

 

 

 

 
St. Joseph's 
National 
School 

Additional Accommodation  

Classrooms 

 

 
Stage 1 Report submitted to DE. 

 

Prelim 

 
Stage 
1 

 
Stage 
2a 

 
Stage 
2b 

 

Stage 3 

 
Stage 
4 

 
Stage 
5 
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St. Tolas 
National 
School 

Additional Accommodation  
 
Classrooms 
 

  
Prelim 

Stage 
1 

Stage 
2a 

Stage 
2b 

 
Stage 3 

Stage 
4 

Stage 
5 

 

 

 

 

 

Short to Medium Term Planned Capital Projects 

 

Athlone 
Community 
College 

 

 
SEN Unit 

 
 

Application being prepared for consideration by the Department of Education. LWETB awaiting 
correspondence from the SENO and NCSE. 

 
Columb 
Barracks 

 
Regeneration Project 

 
Project is under consultation / exploration with relevant stakeholders. 

 
Longford 
Campus 

 

Regeneration Project 

 

LWETB are engaging with Longford County Council regarding further options. 

 
 

Key: 
 
Small Works/Summer Works/Emergency Works 
Preliminary –  Tender process and Evaluation 
Stage 1 & 2a –  Project Assessment, Developed design, stage 1&2a report 
Stage 2B –   Detailed Design  
Stage 3 –   Tendering procedure (contractors) 
Stage 4 -   Construction 
Stage 5 –   Final handover 
 
Additional Accommodation/Major Capital Projects 
Prelim –   Tender Process & Evaluation 
Stage 1 -   Preliminary Design (assessment of site and location suitability and initial sketch scheme) 
Stage 2(a) - Developed Design (design development to a stage where the project is fully cost planned and can be prepared to lodge for statutory approvals) 
Stage 2(b) -  Detailed Design (planning and other statutory permissions and preparation of tender documentation) 
Stage 3 -  Tender Action (including appointment of Contractor) 
Stage 4 -  Construction (including Contract Administration) 
Stage 5 -  Handover and Final Account (including Defects Liability Period) 
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