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Emergency Works Scheme 

Temporary Accommodation 

Modular Accommodation 
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Summer Works Scheme 

Other Capital Works  
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Applications submitted to the Department awaiting decision   

Planned Capital Projects 
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Key: 

Major Capital Projects / Additional Accommodation (incl. Modular Accommodation & Temporary Accommodation) 

Prelim 

Application submitted to DoE 

DoE Approval 

Proceed to tender to appoint Design Team 

Appoint Design Team (standstill period of 16 days) 

Stage 1 Preliminary Design Phase 

Stage 2a 
Developed Design  
Cost review  

Stage 2b 

Detailed design 
Planning Permission application 
Fire Safety Cert & Disability Access Cert application 
Preparation of tender package to appoint Contractor 

Stage 3 Tender Action 
Stage 4 Construction 
Stage 5 Handover & Final Account 

Emergency Works / Summer Works 

Prelim Tender process and Evaluation 

Stage 1 & 
2a 

Developed Design 

Stage 2b Detailed Design 

Stage 3 Tendering procedure (contractors) 

Stage 4 Construction 

Stage 5 Final handover 


