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Castlepollard Community College Permanent Extension & SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Mullingar Community College Permanent Extension & SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Gaelscoil Longfoirt New Build 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Ardscoil Phádraig Permanent Extension 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Ballymahon Vocational School Permanent Extension 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Columba College Permanent Extension & SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Lanesboro Community College Permanent Extension & SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

St Joseph’s Longford SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

St. Tolas National School SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Major Capital Projects 

Additional Accommodation 
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Mullingar Community College Modular Accommodation & SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Athlone Community College SEN Unit 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Ardscoil Phádraig Prefab Accommodation Project in Retention 

Castlepollard Community College Prefab Accommodation Project in Retention 

Lanesboro Community College Prefab Accommodation Project in Retention 

Lanesboro Community College Prefab Accommodation (New) 
Prelim Stage 1 Stage 2A Stage 2B Stage 3 Stage 4 Stage 5 

Castlepollard Community College Fire Safety 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Columba College, Killucan Roof Works 
Prelim Stage 1& 2A Stage 2B Stage 3 Stage 4 Stage 5 

Lanesboro Community College Fire Safety 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Modular Accommodation 

Temporary Accommodation 

Emergency Works Scheme 
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Mullingar Community College Fire Safety Project in Retention 

Mullingar Community College Toilet Works Project in Retention 

Mullingar Community College Accessibility Upgrade Project in Retention 

Mullingar Community College Roof Works 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Templemichael College Roof Works 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Ardscoil Phádraig Mechanical Works - Heating 
Prelim Stage 1 &  2A Stage 2B Stage 3 Stage 4 Stage 5 

Ballymahon Vocational School Toilet Upgrade Project in Retention 

Columba College, Killucan Roof Works 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Lanesboro Community College Fencing 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Lanesboro Community College Boiler Replacement 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Mullingar Community College Window Replacement 
Prelim Stage 1 & 2A Stage 2B Stage 3 Stage 4 Stage 5 

Summer Works Scheme 
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# 

Athlone Community College Outdoor Canopies Project in Retention 

Athlone Training Centre / 
Clonown Road 

FET College of the Future 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Athlone Training Centre Welding Unit 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Athlone Training Centre Car Park Upgrade 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET (Block A) Door Replacement 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Digital Hub Longford 

10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Main Boundary Wall Improvements 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford Campus, Market Buildings Lean to Buildings Repair 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford Horticulture Underground Cables 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Belvedere House Glass Houses and Planting 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Other Capital Works 
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Longford FET Main Signage improvement 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Public Lighting 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Pedestrian Access to rear 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Classroom fit out 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Classroom insulation 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET (Block A&B) Energy efficient heating 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Youthreach outdoor shelter 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Longford FET Main Gate Automation 
10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Applications submitted to the Department awaiting decision

Ardscoil Phádraig Emergency Works Scheme Sewerage Works

Mullingar Community College Emergency Works Scheme Sewerage Works

Templemichael College Emergency Works Scheme Fabric Defects - Flooring 

Columba College Additional Accommodation Temporary Accommodation 
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Planned Capital Works 

Columb Barracks Regeneration Project Under consultation / exploration with relevant stakeholders 

Longford Campus Regeneration Project 
LWETB are engaging with Longford County Council regarding 

further options 

Key: 

Major Capital Projects / Additional Accommodation (incl. Modular 
Accommodation & Temporary Accommodation) 

Application submitted to DoE 

Prelim 
DoE Approval 

Proceed to tender to appoint Design Team 
Appoint Design Team (standstill period of 16 days) 

Stage 1 Preliminary Design Phase 

Stage 2a 
Developed Design 
Cost review 

Stage 2b 

Detailed design 
Planning Permission application 
Fire Safety Cert & Disability Access Cert Application 
Preparation of tender package to appoint Contractor 

Stage 3 Tender Action 

Stage 4 Construction 

Stage 5 Handover & Final Account 

Emergency Works / Summer Works 

Prelim Tender process and Evaluation 

Stage 1 & 
2a 

Developed Design 

Stage 2b Detailed Design 

Stage 3 Tendering procedure (contractors) 

Stage 4 Construction 

Stage 5 Final handover 


