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Major Capital Projects

DIRECTOR OF OSD BUILDINGS REPORT

Castlepollard Community College

Permanent Extension & SEN Unit

Mullingar Community College

Permanent Extension & SEN Unit

Gaelscoil Longfoirt

New Build

Additional Accommodation Scheme

Ardscoil Phadraig

Permanent Extension

Ballymahon Vocational School

Permanent Extension

Columba College

Permanent Extension & SEN Unit

Lanesboro Community College

Permanent Extension & SEN Unit

St. Josephs Longford

Sen Unit

|
Modular Accommodation

Mullingar Community College

SEN Unit & General Classrooms Project in Retention

Athlone Community College

Sen Unit Project in Retention




Temporary Accommodation

Castlepollard Community College

Prefab Accommodation

Project in Retention

Lanesboro Community College

Prefab Accommodation

Project in Retention

Emergency Works Scheme

Ardscoil Phadraig Roof Works

Castlepollard Community College Fire Safety

Columba College Roof Works

Lanesboro Community College Fire Safety

Lanesboro Community College Radon Works Project in Retention

Mullingar Community College Toilet Works Project in Retention

Mullingar Community College Roof Works _
Mullingar Community College Flooring Project in Retention

Templemichael College Roof Works

Templemichael College Flooring

Summer Works Scheme

Ardscoil Phadraig

Heating (Gym)

Consumed by Permanent Extension project

Ballymahon Vocational School

Toilet Facilities

Project in Retention

Columba College

Roof Works




Lanesboro Community College Boiler Replacement

Mullingar Community College Window Replacement |

Athlone Training Centre (SIUF) FET College of the Future i >100%
Athlone Training Centre Welding Unit 0% >100%
Athlone Training Centre Car Park Upgrade at pedesterian entrance Lo >100%
Connelly Campus, Longford Internal Fire Door Replacement (Block A) Lo >100%
Connelly Campus, Longford Digital Hub 0% >100%
Connelly Campus, Longford Main Boundary Wall Improvements 2023 Lo >100%
Connelly Campus, Longford Main Signage Improvement 0% >100%
Connelly Campus, Longford Public Lighting main square 0% >100%
Connelly Campus, Longford Pedestrian Access to Rear Block C 5 >100%
Connelly Campus, Longford Classroom fit out 2023 0% >100%
Connelly Campus, Longford Classroom insulation 2023 0% >100%




Connelly Campus, Longford Energy efficient heating 2023 L) >100%
Connelly Campus, Longford Youthreach outdoor shelter L) >100%
Connelly Campus, Longford Main Gate automation 0% >100%
Connelly Campus, Longford Just Transition 0% >100%
Longford Market Buildings Lean to Buildings Repair 0% >100%
Longford Horticulture Underground Cables 2023 0% >100%

Applications submitted to the Department/SOLAS awaiting decision

Connelly Campus, Longford EHSW (Pedesterian Access Battery Rd.)
Connelly Campus, Longford EHSW (Block B Access and WC's)
Athlone Training Centre EHSW (main entrance)
Key:
Major Capital Projects / Additional Accommodation (incl. Modular Emergency Works / Summer Works

Accommodation & Temporary Accommodation)

Application submitted to Dok Prelim Tender process and Evaluation
DoE Approval Stage 1 &

Preli .
reim Proceed to tender to appoint Design Team 23 Developed Design
Appoint Design Team (standstill period of 16 days) . .
Stage 1 Preliminary Design Phase Stage 2b DEta”Eld Design
Developed Design Stage 3 Tendering procedure (contractors)
Stage 2a Cost review Stage 4 Construction
Detailed design Stage 5 Final handover

Planning Permission application
Fire Safety Cert & Disability Access Cert Application
Preparation of tender package to appoint Contractor

Stage 2b
Stage 3  Tender Action
Stage4 = Construction

Stage 5 Handover & Final Account






