

DIRECTOR OF OSD BUILDINGS REPORT

PRIVATE & CONFIDENTIAL

Major Capital Projects

		Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Castlepollard Community College	Permanent Extension & SEN Unit	→						
Mullingar Community College	Permanent Extension & SEN Unit	→						
Gaelscoil Longfoirt	New Build	→						

Additional Accommodation Scheme

		Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Ardcoil Phádraig	Permanent Extension	→						
Ballymahon Vocational School	Permanent Extension	→						
Ballymahon Vocational School	SEN Reconfiguration	→						
Columba College	Permanent Extension & SEN Unit	→						
Lanesboro Community College	Permanent Extension & SEN Unit	→						
St. Josephs Longford	SEN Unit	→						

Modular Accommodation

Mullingar Community College	SEN Unit & General Classrooms	Project Complete						
Athlone Community College	SEN Unit	Project in Retention						
Columba College, Killucan	SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→						

Department of Education Pathfinder Programme

Mullingar Community College	Upgrade Works (Insulation, doors and windows etc.)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Ardcoil Phádraig	Upgrade Works (Insulation, roof works etc.)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5





Temporary Accommodation

Castlepollard Community College	Prefab Accommodation	Project in Retention					
Lanesboro Community College	Prefab Accommodation	Project in Retention					













Emergency Works Scheme

Castlepollard Community College	Fire Safety	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Castlepollard Community College	Dust Extractor	Project in Retention					
Columba College	Roof Works part of SWS	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Columba College	Dust Extractor	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Lanesboro Community College	Fire Safety	Project in Retention					
Lanesboro Community College	Radon Works	Project in Retention					
Lanesboro Community College	Dust Extractor	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Mullingar Community College	Toilet Works	Project in Retention					
Mullingar Community College	Roof Works	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Mullingar Community College	Flooring	Project in Retention					
Mullingar Community College	Asbestos (Shed removal)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Templemichael College	Roof Works EWS	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Templemichael College	Flooring	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5

Summer Works Scheme

		Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
Ardcoil Phádraig	Heating (Gym)						
Columba College	Roof Works						
Lanesboro Community College	Boiler Replacement						
Mullingar Community College	Window Replacement						
Templemichael College	Roof Replacement (POST EWS)						

Other Capital Works

Garrycastle Campus, Athlone	(SIUF) FET College of the Future Design	0% ----->100%	
Garrycastle Campus, Athlone	Welding Unit Upgrade	0% ----->100%	
O'Growney Drive	Lighting and exit signage	0% ----->100%	
Connelly Campus, Longford	Electrical apprenticeship (Construction)	0% ----->100%	
Delvin	Lighting and heating upgrade	0% ----->100%	
Connelly Campus, Longford	General Restoration 2025	0% ----->100%	
Connolly Campus, Longford	Block A energy upgrade (Green Devolved)	0% ----->100%	
Connelly Campus, Longford	Just Transition (Construction)	0% ----->100%	
Connolly Campus, Longford	ESHWG Pedestrian safety works	0% ----->100%	
Delvin FET Campus,	Lightign and Heating upgrade	0% ----->100%	
Connolly Campus, Longford	Glass House fitout	0% ----->100%	
Garrycastle Campus, Athlone	ESHWG Heating upgrade	0% ----->100%	

Applications submitted to the Department/SOLAS awaiting decision

Garrycastle Campus, Athlone	EOI, Minor Capital Works, canteen and learner area upgrades
Garrycastle Campus, Athlone	ESHW Grant - Pedestrian Access
Garrycastle Campus, Athlone	EOI, Minor Capital Works, Construction skills and material storage upgrades
Connolly Campus, Longford	EOI, Minor Capital Works, Block C, Main Entrance,
Connolly Campus, Longford	EHSW Grant - Block B upgrade