











## DIRECTOR OF OSD BUILDINGS REPORT

Major Capital Projects								
Castlepollard Community College	Permanent Extension & SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Mullingar Community College	Permanent Extension & SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Gaelscoil Longfoirt	New Build	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Additional Accommodation Scheme								
Ardscuil Phádraig Granad	Permanent Extension	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Ballymahon Vocational School	Permanent Extension	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Ballymahon Vocational School	SEN Reconfiguration	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Columba College	Permanent Extension & SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Lanesboro Community College	Permanent Extension & SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
St. Josephs Longford	Permanent Extention	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								
Modular Accommodation								
Mullingar Community College	SEN Unit & General Classrooms	Project Complete						
Athlone Community College	SEN Unit	Project in Retention						
Columba College, Killucan	SEN Unit	Prelim	Stage 1	Stage 2a	Stage 2b	Stage 3	Stage 4	Stage 5
								

## Department of Education Pathfinder Programme

Mullingar Community College	Upgrade Works (Insulation, doors and windows etc.)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Ardscoil Phádraig	Upgrade Works (Insulation, roof works etc.)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					




## Temporary Accommodation

Castlepollard Community College	Prefab Accommodation	Project in Retention					
Lanesboro Community College	Prefab Accommodation	Project in Retention					













## Emergency Works Scheme

Castlepollard Community College	Fire Safety	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Castlepollard Community College	Dust Extractor	Project in Retention					
Columba College	Dust Extractor	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Lanesboro Community College	Fire Safety	Project in Retention					
Lanesboro Community College	Radon Works	Project in Retention					
Lanesboro Community College	Dust Extractor	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Mullingar Community College	Toilet Works	Project in Retention					
Mullingar Community College	Flooring	Project in Retention					
Mullingar Community College	Asbestos (Shed removal)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Templemichael College	Roof Works EWS	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					
Templemichael College	Flooring	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
		→					

## Summer Works Scheme

Ardcoil Phádraig	Heating (Gym)	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
							
Columba College	Roof Works	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
							
Lanesboro Community College	Boiler Replacement	Prelim	Stage 1 & 2a	Stage 2b	Stage 3	Stage 4	Stage 5
							

## Other Capital Works

Garrycastle Campus, Athlone	(SIUF) FET College of the Future Design	0%		>100%
				
Garrycastle Campus, Athlone	Welding Unit Upgrade	0%		>100%
				
Longford YR FET Campus	Lighting, Heating and exit, Q3/4 2025	0%		>100%
				
Connelly Campus, Longford	Electrical apprenticeship (Construction)	0%		>100%
				
Kilbeggan YR FET Campus	Lighting and heating upgrade Q3/4 2025	0%		>100%
				
Ballymahon YR FET Campus	lighting and heating upgrade Q3/4 2025	0%		>100%
				
Connolly Campus, Longford	Block A energy upgrade (Green Dev)	0%		>100%
				
Connelly Campus, Longford	Just Transition (Construction)	0%		>100%
				
Connolly Campus, Longford	ESHWG Pedestrian safety works	0%		>100%
				
Delvin YR FET Campus,	Lighting and Heating upgrade Q3/4 2025	0%		>100%
				
Connolly Campus, Longford	Classroom refit for Hairdressing	0%		>100%
				
Garrycastle Campus, Athlone	ESHWG Heating upgrade	0%		>100%
				

## Applications submitted to the Department/SOLAS awaiting decision

Connolly Campus, Longford	EHSW Grant - Block B upgrade
Garrycastle Campus, Athlone	ESHW Grant - Pedesterian Access
Templemichael College	(SWS 2025) Roof replacement
Columba College, Killucan	(SWS 2025) Fabric Upgrade, Lighting
Cornamaddy N.S.	(SWS 2025) Fabric Upgrade, windows etc.
Ballymahon Vocational School	(SWS 2025) Fabric Upgrade, windows etc.
Lanesborough Community College	(SWS 2025) Fabric Upgrade, windows etc.